Quiroga–FRAMES status

5 October 2026, 18:38 CEST | Live status check

No experiment progress since the 11:39 update. The corrected comparison has not started on Ruche.

Ruche: the user queue is empty. The accounting check found no QPT/Quiroga/FRAMES jobs since 11:39. The pinned source and campaign output directories are still absent; the latest matching campaign directory remains the earlier n=4 campaign.

Source: Elite is clean at 0586c15. GitHub is still at d62fcf1, verified directly; two local commits remain unpublished.

Completed work: independent fixed TP tuning for Quiroga and independent initial TP tuning with an increasing schedule for FRAMES are implemented and reviewed. The last recorded full test suite passed 532 tests with 55 skips; 27 focused tests passed. Tests were not rerun for this status check.

Actually run: both methods completed the local n=2, two-row-epoch smoke on 4 October. It validates execution and recording. There are no new calibration, selection or held-out recovery results. All six setup-bundle manifest checksums still match.

Next step remains staging commit 0586c15 on Ruche and running the prepared CPU smoke, followed by independent n=2 calibration and frozen held-out evaluation. No jobs were submitted during this status check.

The earlier Git push was rejected by automatic approval review as code egress without explicit destination approval. Publication remains blocked; remote staging and submission remain unperformed.

Evidence: live local Git and origin checks; Ruche squeue/sacct and directory inspection; corrected setup plan and SHA-256 manifest. Earlier reports and results are preserved.